



MUNICIPAL ADVISORY COMMITTEE AGENDA

March 2, 2017 @ 9:30 A.M.



metroplan orlando

A REGIONAL TRANSPORTATION PARTNERSHIP

MUNICIPAL ADVISORY COMMITTEE
MEETING NOTICE

DATE: March 2, 2017

TIME: 9:30 a.m.

LOCATION: MetroPlan Orlando
David L. Grovdahl Board Room
250 S. Orange Avenue, Suite 200
Orlando, Florida 32801

****[Click here for Directions and Detailed Parking Recommendations](#)****



Wireless access available
Network = MpoBoardRoom
Password = mpoaccess

AGENDA

Chairman Gary Bruhn, presiding

Please remember to silence all electronic devices.

- I. Call to Order
- II. Pledge of Allegiance
- III. Chair's Announcements –Chairman Gary Bruhn
- IV. Confirmation of Quorum – Ms. Cathy Goldfarb
- V. Agenda Review/Follow-up – Ms. Virginia Whittington
- VI. Partner Reports
 - LYNX – Mr. Doug Robinson
 - Florida Department of Transportation – Mr. Jamil Gutierrez
 - Florida's Turnpike Enterprise – Ms. Carol Scott
- VII. Public Comments on Action Items

Comments from the public will be heard pertaining to items on the agenda for this meeting. People wishing to speak must complete a "Speakers Introduction Card" at the reception desk. Each speaker is limited to two minutes.

VIII. Action Items

A. Approval of Minutes of Previous Meeting (Tab 1)

Action is requested for approval of the February 2, 2017 meeting minutes.

IX. Presentations/Status Reports

A. Automated Vehicle Proving Ground – What It Means for Central Florida

Mr. Charles Ramdatt, City of Orlando staff, will provide an update on Central Florida's designation as an automated vehicle proving ground. The U.S. Department of Transportation recently designated 10 such proving ground pilot sites to encourage testing and information sharing around automated vehicle technologies.

B. SunTrax

Mr. Mike Shannon, Florida's Turnpike Enterprise staff, will present an overview of SunTrax, a cutting-edge facility dedicated to the research, development and testing of emerging transportation technologies. This project is a partnership between Florida Department of Transportation and Florida Polytechnic University.

C. Presentation on Bicycle & Pedestrian Crash Analysis

Mr. Mighk Wilson, MetroPlan Orlando staff, will give a presentation on the analysis of bicycle and pedestrian crash statistics.

D. Presentation on Florida Transportation Plan & Complete Streets Policy Implementation

Mr. David Cooke, FDOT staff, will present an update on the implementation of the Florida Transportation Plan and Complete Streets policy.

E. Presentation on Roundabouts in the MetroPlan Orlando Region

Mr. Chris Cairns, FDOT staff, will present a review of FDOT's methodology for the implementation of roundabouts.

X. General Information (Tab 2)

A. FDOT Monthly Construction Status Report

The latest FDOT monthly construction status report for the Orlando area is enclosed.

B. 2017 Schedule for Transportation Improvement Program & Prioritized Project List

The 2017 preview and approval schedule for the FY 2017/18-2021/22 Transportation Improvement Program and FY 2022/23-2039/40 Prioritized Project List is enclosed.

C. Legislative Report

A report on the latest legislative activities occurring in the MetroPlan Orlando region is enclosed.

D. MetroPlan Orlando Board Highlights

Highlights from the February 2017 MetroPlan Orlando Board meeting are enclosed.

XI. Upcoming Meetings of Interest

A. *Municipal Advisory Committee meeting* – Thursday, May 4, 2017 at 9:30 a.m. [NOTE: THE MAC WILL NOT MEET IN MARCH]

B. *MetroPlan Orlando Board Meeting*

The MetroPlan Orlando Board will meet on **Wednesday, March 8, 2017 at 9:00 a.m.**
[NOTE: This meeting will be held at Second Harvest Food Bank, 411 Mercy Drive, Orlando]

XII. Public Comments (General)

XIII. Adjournment

In accordance with the Americans with Disabilities Act (ADA), if any person with a disability as defined by the ADA needs special accommodations to participate in this proceeding, he or she should contact Ms. Cathy Goldfarb, MetroPlan Orlando, 250 S. Orange Avenue, Orlando, Florida, 32801 or by telephone at (407) 481-5672 x315 at least three business days prior to the event.

Persons who require translation services, which are provided at no cost, should contact MetroPlan Orlando at (407) 481-5672 x315 or by email at cgoldfarb@metroplanorlando.org at least three business days prior to the event.

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

TAB 1



**MUNICIPAL ADVISORY COMMITTEE
MINUTES**

DATE: Thursday, February 2, 2017

LOCATION: MetroPlan Orlando Board Room
250 S. Orange Avenue, Suite 200
Orlando, Florida 32801

TIME: 9:30 a.m.

Council Member John Dowless, Vice-Chairman, presided

Members in attendance:

Mayor Nathan Blackwell, City of St. Cloud
Council President John Dowless, City of Edgewood
Mr. Roger Dixon, CAO, for Mayor Eddie Cole, Town of Eatonville
Mayor Joe Durso, City of Longwood
Mayor Charlene Glancy, City of Casselberry
Commissioner Joel Keller, City of Ocoee
Mr. Randy Knight for Mayor Steve Leary, City of Winter Park
Mayor Charles Lacey, City of Winter Springs
Mayor A. Dale McDonald, City of Maitland
Commissioner Joseph McMullen, Town of Oakland
Commissioner Sid Miller, City of Lake Mary
Mayor Dominic Persampiere, City of Oviedo
Mayor Lydia Pisano, City of Belle Isle
Vacant, City of Winter Garden

Members not in attendance:

Mayor Gary Bruhn, Town of Windermere

Others in attendance were:

Mr. Jamil Gutierrez, FDOT
Ms. Carol Scott, Florida's Turnpike Enterprise
Mr. Doug Robinson, LYNX
Mr. Eric Hill MetroPlan Orlando
Mr. Nick Lepp, MetroPlan Orlando
Ms. Elizabeth Whitton, MetroPlan Orlando
Mr. Keith Caskey, MetroPlan Orlando
Ms. Cynthia Lambert, MetroPlan Orlando

Ms. Lisa Smith, MetroPlan Orlando
Mr. Jason Loschiavo, MetroPlan Orlando
Ms. Virginia Whittington, MetroPlan Orlando
Ms. Cathy Goldfarb, MetroPlan Orlando

I. CALL TO ORDER

Vice-Chairman John Dowless called the meeting to order at 9:30 a.m.

II. PLEDGE OF ALLEGIANCE

Mayor Nathan Blackwell led the committee in the invocation and Vice-Chairman Dowless led the Pledge of Allegiance.

III. CHAIR'S ANNOUNCEMENTS

Vice-Chairman Dowless told MAC members that Mayor Bruhn was unable to attend the meeting due to a schedule conflict. He welcomed Mayor Nathan Blackwell, new City of St. Cloud representative.

IV. CONFIRMATION OF QUORUM

Ms. Goldfarb confirmed a quorum was present.

V. AGENDA REVIEW/FOLLOW-UP

Ms. Virginia Whittington told MAC members that the agenda was ready to move forward. She introduced new MetroPlan Orlando staff members, Ms. Lisa Smith and Ms. Alexandra Quintero.

VI. PARTNER REPORTS

LYNX

Mr. Doug Robinson, LYNX reported that LYNX is working on the April 2017 service changes. He called attention to the proposed extension of the Seminole Town Center route on Rinehart Road to Lake Mary Boulevard. Mr. Robinson told MAC members that public hearings were planned for February 21, 22 and 23 with the locations to be determined. He noted that the SR 436 Transit Study was underway and they were currently collecting data from funding partners and stakeholders along the corridor and interviews were planned for late February. In addition, he reported, an Origins/Destinations Survey is being conducted with approximately 900 surveys collected a week. The survey, he added, has a SunRail and NeighborLink component as well. Mr. Robinson told committee members that LYNX is working on real-time information for their vehicles. NeighborLink in Oviedo is conducting the soft opening of the real-time technology, with full deployment being looked at in March. Fixed route, he added, will have a beta app launch in March and paratransit vehicles will follow after fixed route has been implemented.

FDOT

Mr. Jamil Gutierrez, FDOT, told MAC members that I-4 Ultimate project was on schedule with major work underway at the Kirkman Road, SR 408, Ivanhoe and Maitland interchanges. He added that the first bridge at the Kirkman Road interchange was open and the second bridge southbound at Kirkman Road was slated to open in March. And the new overpass at Grand National was scheduled to open in fall 2017. Mr. Gutierrez noted that additional information and updates could be found at <http://i4ultimate.com/>. He reported that Sections 4A and 4B of the Wekiva Parkway, currently open, had about 436,710 vehicles travel that section through October. Mr. Gutierrez told committee members that sections 4A and 4B were having landscaping and fencing, installed, sections 3A, 3B and 5 were undergoing right-of-way acquisition, with letting in February 2017 for 3A and 3B and June 2017 for section 5. He added that section 6 was in the right-of-way and procurement stage as a design/build project with final selection projected for March 2017. Mr. Gutierrez reported that section 7A was going through a plans update and right-of-way acquisition phase, with letting in December 2017. A design consultant had been selected for section 7B and section 8 was going through a line and grade update with advertising for design/build later in 2017. Collaboration efforts continue, he added, with local partners as well as outreach efforts to stakeholders. He told MAC members that additional information on the project could be found at www.wekivaparkway.com.

Florida's Turnpike Enterprise

Ms. Carol Scott, Florida's Turnpike Enterprise (FTE), reported that FTE had presented their FY 2018 – 2022 Work Program and it had been approved by FDOT. She told committee members that the Minneola interchange in Lake County was slated to open in June 2017 and would assist with the traffic flow in Oakland.

VII. Public Comments on Action Items

None.

VIII. Action Items

A. Approval of Minutes of Previous Meeting

Action was requested for approval of the December 8, 2016 meeting minutes.

MOTION: Mayor Dale McDonald moved for approval of the December 8, 2016 meeting minutes. Commissioner Sid Miller seconded the motion, which passed unanimously.

B. FDOT Amendment to FY 2016/17-2020/21 Transportation Improvement Program

Mr. Keith Caskey, MetroPlan Orlando staff, requested the MAC to recommend that the FY 2016/17-2020/21 TIP be amended to include additional funding for the LYNX Operating Center expansion, funding adjustments for the six-laning project on Maitland Boulevard in Maitland, and a new pedestrian safety project on US 441. A fact sheet prepared by MetroPlan Orlando staff and a letter from FDOT explaining the amendments were provided. Mr. Caskey briefly reviewed the projects in the request.

MOTION: Mayor Joe Durso moved for approval of the FDOT Amendment to FY 2016/17-2020/21 Transportation Improvement Program. Commissioner Joel Keller seconded the motion, which passed unanimously.

IX. Presentations/Status Reports

A. ITS Quarterly Update & Travel Time & Delay Study

Mr. Eric Hill, MetroPlan Orlando staff, gave an update on the ITS Master Plan and presentation on MetroPlan Orlando's 2016 Travel Time and Delay Study. A fact sheet on the ITS Master Plan and an infographic on the Travel Time and Delay Study were provided. Mr. Hill reviewed the causes of traffic congestion, the purpose of the project, the ITS Master Plan team, and the task timeline, noting that they were currently at task six. He told MAC members that an ITS Master Plan workshop had been held and stakeholders had been polled on a variety of topics related to the plan, including technology needed, strategies for active traffic management, strategies for advanced parking management, strategies for public transport management, and barriers to implementing ITS needs. A fact sheet on the ITS Master Plan workshop responses was provided. Mr. Hill told committee members that the ITS Master Plan timeline had been extended from January 2017 to May 2017 in order to refine the business case, criteria, concepts, and funding sources. Discussion ensued regarding use of hard shoulders for emergencies, funding, and elected officials who can advocate for ITS.

Mr. Hill next gave an update on the 2016 Travel Time and Delay Study. He reviewed why signal retiming is conducted and provided maps of the roadways that were retimed which encompassed 21 corridors over 86 miles. Mr. Hill noted that there had been a shift in traffic patterns due to SunRail and Bluetooth technology is used to collect the data on the roadways. He provided information on the benefit/cost analysis and the benefit/cost summary. Mr. Hill told MAC members that the project has spanned 7 years and the largest change was seen in the beginning due to going from no signal retiming to retiming. He called attention to an infographic that had been provided with key findings of the study. Mr. Hill reported that previously FDOT had managed the signal retiming project, however, MetroPlan Orlando is now managing the project. He added that a separate consultant would be used for the before and after data collection for the study.

B. Presentation on FY 2017/18-2021/22 Tentative Five Year Work Program

Mr. Jamil Gutierrez, FDOT, presented a follow up overview of the new FY 2017/18-2021/22 Tentative Five Year Work Program. Mr. Gutierrez told MAC members that all FDOT Five-Year Work program information was available on the website at <http://www.d5wpph.com>. He reviewed the projects that are new or changed and noted that additional information on the projects could be accessed at the website. Maps including a listing of the projects were also provided. Mr. Gutierrez added that the additional federal and state funds had become available to advance projects in the Work Program.

C. Preview of MetroPlan Orlando Complete Streets Policy

Mr. Nick Lepp, MetroPlan Orlando staff, presented an overview of MetroPlan Orlando's Complete Streets Policy in its draft form. Action to approve the policy will be requested at a later date. The draft Complete Streets Policy Report could be read in its entirety

here: https://metroplanorlando.org/wp-content/uploads/17873_CompleteStreetsFinalReport-opt_CC.pdf. Mr. Lepp called attention to a copy of the draft policy in the agenda packet. He provided a definition of complete streets and noted that it would be an evidence based strategy that would help support the safe, comfortable movement of people through all modes and help improve health. Mr. Lepp reviewed the goals, which would be project specific, implementation, and menu of options. He reported that the Corrine Drive Complete Streets Study was getting underway and would help serve as a demo project for the policy. Mr. Lepp detailed the location of the study, study timeline and focus areas, noting that the project would involve multijurisdictional cooperation. In addition, he noted, the project would provide more modal options and try to connect regional gaps in trails. Mayor McDonald commented that the City of Maitland is looking at how to implement a complete streets type of policy, along with the redevelopment the City is currently undergoing.

D. Presentation on PPL Project Status

Mr. Nick Lepp, MetroPlan Orlando staff, gave a presentation on the status of the projects in the FY 2021/22-2039/40 PPL and will focus on how to best advance the funding of these projects using available SU funds. Mr. Lepp told MAC members that the purpose of the review of the PPL was to improve communication and implementation of federal funds for all transportation projects including off system corridors with Local Agency Program (LAP). He noted that the process would follow the same steps but involve discussing project priorities and status more often. Mr. Lepp reviewed transportation funding and its sources, current SU funding allocation percentages, and the process and recommendations for implementation. In addition he reviewed Local Agency Participation (LAP), how LAP certification would help with advancing projects, and the status of local agency LAP certification.

E. Introduction of New MetroPlan Orlando Website

Ms. Cynthia Lambert, MetroPlan Orlando staff, presented a live demonstration of MetroPlan Orlando's new website, MetroPlanOrlando.org. Ms. Lambert reviewed items on the website homepage, how to navigate the website, and how to RSVP for meetings online. She noted that the website is fully responsive on all types of devices. An online survey is available, she added, for committee members to provide their input on the new website. Mayor Durso asked if a link to the RSVP form could be provided with the meeting notice.

X. General Information

A. FDOT Quarterly Variance Report

The latest FDOT Quarterly Variance Report for the Orlando area was provided.

B. FDOT Monthly Construction Status Report

The latest FDOT monthly construction status report for the Orlando area was provided.

C. PD&E Study Tracking Report

A report providing the latest status of the Project Development & Environment (PD&E) studies currently under way in the MetroPlan Orlando area was provided.

D. Approved 2017 Legislative Priorities

The 2017 legislative priorities approved by the MetroPlan Orlando Board at its December 14th meeting were provided.

E. MetroPlan Orlando Board Highlights

Highlights from the December 2016 MetroPlan Orlando Board meeting were provided.

XI. Upcoming Meetings of Interest

A. Municipal Advisory Committee meeting – Thursday, March 2, 2017 at 9:30 a.m.

B. MetroPlan Orlando Board Meeting

The MetroPlan Orlando Board met on Wednesday, February 8, 2017 at 9:00 a.m.

XII. Public Comments (General)

None.

XIII. ADJOURNMENT

MOTION: Mayor Dale McDonald moved to adjourn the meeting. Mayor Dominic Persampiere seconded the motion, which passed unanimously.

The Municipal Advisory Committee meeting was adjourned at 10:35 a.m.

The meeting was recorded and transcribed by Ms. Cathy Goldfarb.

Approved this 2nd day of March, 2017.

Mayor Gary Bruhn, Chairman

Ms. Cathy Goldfarb,
Senior Board Services Coordinator

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

TAB 2



CIM Active Contracts Generated: 02-10-2017
 District 5, Contract Type: All Construction
 Orange County

Contract #	T5469	Work Begin	01-21-2014
County	ORANGE	Present Amount	\$ 68,740,684.38
Contractor	PRINCE CONTRACTING, LLC.	Days Used as of Last Approved Estimate	1,091
Project Manager	CN507CC Coleman, Christopher	Cost Perf. Measure	96.08%
Project Admin.	KNTBEGS Scales, Geoff	Time Perf. Measure	101.37%
SM Contract Type	CC Const Contract	Adj. Est. Completion	02-18-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
239203-4-52-01	Yes	SR50;SR500 TO BREV.	-	0218 ADD LANES & REHABILITATE PVMNT	SR 50 (COLONIAL DR)FROM E OF CR425 (DEAN RD) TO E OF OLD CHENEY HWY	-
239203-4-56-01	No	SR50;SR500 TO BREV.	-	0218 ADD LANES & REHABILITATE PVMNT	SR 50 (COLONIAL DR)FROM E OF CR425 (DEAN RD) TO E OF OLD CHENEY HWY	-
239203-9-F2-01	No	SR50;SR500 TO BREV.	-	0061 EMERGENCY OPERATIONS	SR 50 DEAN TO E OF AVALON SIGNAL REPAIR- HURRICANE MATTHEW	-

Contract #	T5521	Work Begin	08-10-2015
County	ORANGE	Present Amount	\$ 37,262,018.14
Contractor	PRINCE CONTRACTING, LLC.	Days Used as of Last Approved Estimate	525
Project Manager	CN509WT Williams, Trevor	Cost Perf. Measure	51.70%
Project Admin.	KNTEGLB Barbato, Daniel	Time Perf. Measure	36.54%
SM Contract Type	CC Const Contract	Adj. Est. Completion	05-11-2019

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
239266-3-52-01	Yes	SR 15 FROM SR 528 TO CR 527	-	0213 ADD LANES & RECONSTRUCT	SR 15 (HOFFNER RD) FROM N OF LEE VISTA BLVD TO W OF SR 436	-
239266-3-56-02	No	SR 15 FROM SR 528 TO CR 527	-	0213 ADD LANES & RECONSTRUCT	SR 15 (HOFFNER RD) FROM N OF LEE VISTA BLVD TO W OF SR 436	-
239266-3-56-03	No	SR 15 FROM SR 528 TO CR 527	-	0213 ADD LANES & RECONSTRUCT	SR 15 (HOFFNER RD) FROM N OF LEE VISTA BLVD TO W OF SR 436	-
239266-4-52-01	No	SR 15 FROM SR 528 TO CR 527	-	0213 ADD LANES & RECONSTRUCT	SR 15 HOFFNER AVE FROM W OF SR 436 TO CONWAYROAD	-
239266-4-56-01	No	SR 15 FROM SR 528 TO CR 527	-	0213 ADD LANES & RECONSTRUCT	SR 15 HOFFNER AVE FROM W OF SR 436 TO CONWAYROAD	-

Contract #	E5W31	Work Begin	10-31-2014
County	ORANGE	Present Amount	\$ 11,838,414.15
Contractor	HUBBARD CONSTRUCTION COMPANY	Days Used as of Last Approved Estimate	808
Project Manager	CN507OJ Oakes, Jeff	Cost Perf. Measure	74.30%
Project Admin.	KNETMJW Wilson, Joe	Time Perf. Measure	119.40%
SM Contract Type	CDB Const Design Build	Adj. Est. Completion	10-16-2016

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
433607-1-52-01	Yes	SR50;SR500 TO BREV.	-	0022 BRIDGE REPLACEMENT	SR 50 BRIDGES OVER ECONLOCKHATCHEE RIVER BRIDGES 750013&750169	-
433607-2-G2-01	No	SR50;SR500 TO BREV.	-	0061 EMERGENCY OPERATIONS	SR 50 ECON REPAIR WASHOUTS/RESTORATION OF EROSION- HURRICANE MATTHEW	-

Contract #	T5579	Work Begin	-
County	ORANGE	Present Amount	\$ 4,191,438.70
Contractor	GOSALIA CONCRETE CONSTRUCTORS, INC.	Days Used as of Last Approved Estimate	0
Project Manager	CN509CA Dawson, Carlos	Cost Perf. Measure	-
Project Admin.	CN507PE Plantier, Eric	Time Perf. Measure	0.00%
SM Contract Type	CC Const Contract	Adj. Est. Completion	01-13-2018

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
432402-2-52-01	Yes	SR500;SR50 TO LAKE	8886935A	0227 RIGID PAVEMENT REHABILITATION	SR500/US441 FROM CR437 (ORANGE AVE)TO N OF JUNCTION/WESLEY RD	ASSUMED/STATE ADMINISTERED

Contract #	T5313	Work Begin	05-11-2015
County	ORANGE	Present Amount	\$ 39,746,410.26
Contractor	LANE CONSTRUCTION CORPORATION (THE)	Days Used as of Last Approved Estimate	616
Project Manager	CN509CD Daley, Carlton	Cost Perf. Measure	69.06%
Project Admin.	KNCDMSG Shelton, Greg	Time Perf. Measure	87.56%
SM Contract Type	CC Const Contract	Adj. Est. Completion	10-13-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
239535-3-52-01	Yes	W COLONIAL DR/MARTIN LUTHER KING B	3003056P	0213 ADD LANES & RECONSTRUCT	SR 50 SR 429 (WESTERN BELTWAY) TO E OF WEST OAKS MALL	ASSUMED/STATE ADMINISTERED
239535-3-56-01	No	W COLONIAL DR/MARTIN LUTHER KING B	-	0213 ADD LANES & RECONSTRUCT	SR 50 SR 429 (WESTERN BELTWAY) TO E OF WEST OAKS MALL	-
239535-3-56-02	No	W COLONIAL DR/MARTIN LUTHER KING B	3003056P	0213 ADD LANES & RECONSTRUCT	SR 50 SR 429 (WESTERN BELTWAY) TO E OF WEST OAKS MALL	ASSUMED/STATE ADMINISTERED
239535-6-G2-01	No	W COLONIAL DR/MARTIN LUTHER KING B	-	0061 EMERGENCY OPERATIONS	SR 50 EROSION DAMAGE REPAIR- HURRICANE MATTHEW	-

Contract #	T5552	Work Begin	10-14-2016
County	ORANGE	Present Amount	\$ 75,824,482.00
Contractor	PRINCE CONTRACTING, LLC.	Days Used as of Last Approved Estimate	94
Project Manager	CN509WT Williams, Trevor	Cost Perf. Measure	8.50%
Project Admin.	KNTCCRM Murphy, Robert	Time Perf. Measure	9.14%
SM Contract Type	CC Const Contract	Adj. Est. Completion	09-13-2019

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
407143-4-52-01	Yes	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	MULT009R	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM W OF INTERNATIONAL DR TO UNIVERSAL BLVD	ASSUMED/STATE ADMINISTERED
407143-4-56-01	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM W OF INTERNATIONAL DR TO UNIVERSAL BLVD	-
407143-4-56-03	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM W OF INTERNATIONAL DR TO UNIVERSAL BLVD	-
407143-4-56-04	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM W OF INTERNATIONAL DR TO UNIVERSAL BLVD	-
407143-5-52-01	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM UNIVERSAL BLVD TO WOF JOHN YOUNG PARKWAY	-
407143-5-56-01	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM UNIVERSAL BLVD TO WOF JOHN YOUNG PARKWAY	-
407143-5-56-02	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM UNIVERSAL BLVD TO WOF JOHN YOUNG PARKWAY	-
407143-5-56-03	No	SAND LAKE RD/MCCOY RD/BEACHLINE EXPY	-	0213 ADD LANES & RECONSTRUCT	SR 482 SAND LAKE RDFROM UNIVERSAL BLVD TO WOF JOHN YOUNG PARKWAY	-
407143-6-52-01	No	JOHN YOUNG PKWY.	-	0213 ADD LANES & RECONSTRUCT	JOHN YOUNG PARKWAY AT SR 482 SAND LAKE RD OVERPASS	-
407143-6-52-02	No	JOHN YOUNG PKWY.	-	0213 ADD LANES & RECONSTRUCT	JOHN YOUNG PARKWAY AT SR 482 SAND LAKE RD OVERPASS	-
407143-6-56-01	No	JOHN YOUNG PKWY.	-	0213 ADD LANES & RECONSTRUCT	JOHN YOUNG PARKWAY AT SR 482 SAND LAKE RD OVERPASS	-

Contract #	T5547	Work Begin	04-27-2016
County	ORANGE	Present Amount	\$ 5,146,977.05
Contractor	ATLANTIC CIVIL CONSTRUCTORS CORP	Days Used as of Last Approved Estimate	263
Project Manager	CN509CD Daley, Carlton	Cost Perf. Measure	96.43%
Project Admin.	CN509CD Daley, Carlton	Time Perf. Measure	68.38%
SM Contract Type	CC Const Contract	Adj. Est. Completion	05-27-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
432407-1-52-01	Yes	SR50;SR500 TO BREV.	3003059P	0012 RESURFACING	SR50 (COLONIAL DR) FROM SR500/US441/17-92 TOSHINE AVENUE	ASSUMED/STATE ADMINISTERED
432407-2-L2-01	No	SR50;SR500 TO BREV.	-	0061 EMERGENCY OPERATIONS	SR 423 & SR 50 - MOT SERVICES ONLY - HURRICANE MATTHEW	-
432408-1-52-01	No	SR423;SR50-US17/92	-	0012 RESURFACING	SR 423 FROM N OF SR400/I-4 TO SR 15/600/US 17-92	-

Contract #	T5551	Work Begin	05-26-2016
County	ORANGE	Present Amount	\$ 2,052,000.00
Contractor	PREFERRED MATERIALS INC.	Days Used as of Last Approved Estimate	172
Project Manager	CN509CA Dawson, Carlos	Cost Perf. Measure	91.34%
Project Admin.	CN507PE Plantier, Eric	Time Perf. Measure	104.76%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	01-19-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
433423-1-52-01	Yes	SR-552; SR15 - SR551	-	0012 RESURFACING	SR 552 (CURRY FORD RD)FROM E OF SR 436 TO SR551 (GOLDENROD RD)	-

Contract #	T5549	Work Begin	07-29-2016
County	ORANGE	Present Amount	\$ 4,295,489.84
Contractor	HUBBARD CONSTRUCTION COMPANY	Days Used as of Last Approved Estimate	172
Project Manager	CN507TW Womick, Todd	Cost Perf. Measure	72.17%
Project Admin.	CN507CP Crespi, Peter	Time Perf. Measure	61.60%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	04-26-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
432402-1-52-01	Yes	SR500;SR50 TO LAKE	8886725A	0012 RESURFACING	SR500/US441 FROM S OF SPRINT BLVD TO CR 437A(CENTRAL AVE)	ASSUMED/STATE ADMINISTERED
432402-4-G2-01	No	SR500;SR50 TO LAKE	-	0061 EMERGENCY OPERATIONS	SR 500/US 441 REPAIR WASHOUTS- HURRICANE MATTHEW	-

Contract #	E5Y27	Work Begin	09-08-2016
County	ORANGE	Present Amount	\$ 1,337,624.74
Contractor	SICE INC	Days Used as of Last Approved Estimate	132
Project Manager	CN515EF Ferris, Eddie	Cost Perf. Measure	75.04%
Project Admin.	CN515FK Kelch, Frank	Time Perf. Measure	77.06%
SM Contract Type	CC Const Contract	Adj. Est. Completion	03-20-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
437493-1-52-01	No	SR-429/WEKIVA PKWY	-	0756 ITS FREEWAY MANAGEMENT	SR 429 (WEKIVA PKWY) FROM MORRIS ACCESS RD TO LAKE COUNTY LINE	-
437501-1-52-01	Yes	SR-429/WEKIVA PKWY	-	0756 ITS FREEWAY MANAGEMENT	SR 429 (WEKIVA PKWY) FROM LAKE CO LINE TO SR46	-

Contract #	T5578	Work Begin	12-09-2016
County	ORANGE	Present Amount	\$ 3,288,933.93
Contractor	MASCI GENERAL CONTRACTORS, INC	Days Used as of Last Approved Estimate	38
Project Manager	CN509GU Gopal, Uvendra	Cost Perf. Measure	5.31%
Project Admin.	CN509GU Gopal, Uvendra	Time Perf. Measure	15.93%
SM Contract Type	CC Const Contract	Adj. Est. Completion	09-15-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
433648-1-52-01	Yes	SR-527 AND SR-426	8815015U	0010 TRAFFIC OPS IMPROVEMENT	SR 527 (ORANGE AVE)FROM S OF LAKE GATLIN RDRD TO NORTH OF HOLDEN AVE	ASSUMED/STATE ADMINISTERED
433648-1-56-01	No	SR-527 AND SR-426	-	0010 TRAFFIC OPS IMPROVEMENT	SR 527 (ORANGE AVE)FROM S OF LAKE GATLIN RDRD TO NORTH OF HOLDEN AVE	-
433648-1-56-02	No	SR-527 AND SR-426	-	0010 TRAFFIC OPS IMPROVEMENT	SR 527 (ORANGE AVE)FROM S OF LAKE GATLIN RDRD TO NORTH OF HOLDEN AVE	-

Contract #	E5Y35	Work Begin	-
County	ORANGE	Present Amount	\$ 900,963.00
Contractor	ATLANTIC CIVIL CONSTRUCTORS CORP	Days Used as of Last Approved Estimate	0
Project Manager	CN509CD Daley, Carlton	Cost Perf. Measure	-
Project Admin.	CN509CD Daley, Carlton	Time Perf. Measure	0.00%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	07-23-2016

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
423029-1-52-01	Yes	-	-	0716 TRAFFIC SIGNALS	SR 535 AT INTERNATIONAL DRIVE	-
423029-1-52-02	No	KISSIMMEE VINELND RD: OSCEOLA-I-4	-	0716 TRAFFIC SIGNALS	SR 535 AT INTERNATIONAL DRIVE	-

Contract #	T5568	Work Begin	-
County	ORANGE	Present Amount	\$ 1,275,035.44
Contractor	ATLANTIC CIVIL CONSTRUCTORS CORP	Days Used as of Last Approved Estimate	0
Project Manager	CN507NK Navarro, Kim	Cost Perf. Measure	-
Project Admin.	CN507PE Plantier, Eric	Time Perf. Measure	0.00%
SM Contract Type	CC Const Contract	Adj. Est. Completion	06-02-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
434425-1-52-01	Yes	SR436;SR528 TO SEM	5504007P	9917 SAFETY PROJECT	SR 436 FROM N OF SR50 TO N OF OLD CHENEY HWY	ASSUMED/STATE ADMINISTERED
434425-1-52-02	No	SR436;SR528 TO SEM	-	9917 SAFETY PROJECT	SR 436 FROM N OF SR50 TO N OF OLD CHENEY HWY	-

Contract #	T5567	Work Begin	10-27-2016
County	ORANGE	Present Amount	\$ 1,345,000.00
Contractor	VALENCIA CONSTRUCTION GROUP, INC.	Days Used as of Last Approved Estimate	81
Project Manager	CN509OD Olund, David	Cost Perf. Measure	26.09%
Project Admin.	CN509CA Dawson, Carlos	Time Perf. Measure	68.33%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	03-08-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
434424-1-52-01	Yes	SR500; OSCEOLA-SR 50	3993060P	9917 SAFETY PROJECT	US 441 FROM S OF TAFT VINELAND TO S OF BEACHLINE EXPWY	ASSUMED/STATE ADMINISTERED

CIM Active Contracts Generated: 02-10-2017
 District 5, Contract Type: All Construction
 Osceola County

Contract #	BE035	Work Begin	01-04-2016
County	OSCEOLA	Present Amount	\$ 8,914,512.00
Contractor	COLLAGE DESIGN AND CONSTRUCTION GROUP, INC.	Days Used as of Last Approved Estimate	378
Project Manager	CN507AT Andrews, Tammie	Cost Perf. Measure	85.34%
Project Admin.	KNHNTSY Sawyers, Melvin	Time Perf. Measure	104.35%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	03-08-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
433874-1-52-01	Yes	-	-	0206 PARKING FACILITY	KISSIMMEE PARKING GARAGE AT SUNRAIL	-

Contract #	E5Y34	Work Begin	12-14-2016
County	OSCEOLA	Present Amount	\$ 793,972.00
Contractor	P&P CONTRACTING, INC.	Days Used as of Last Approved Estimate	33
Project Manager	CN509CA Dawson, Carlos	Cost Perf. Measure	9.81%
Project Admin.	PE556TD Delli Bovi, Thomas	Time Perf. Measure	25.71%
SM Contract Type	CC Const Contract	Adj. Est. Completion	05-10-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
437444-1-52-01	Yes	I-4/SR-400	-	0024 BRIDGE-REPAIR/REHABILITATION	US441, US192 & I-4, OSCEOLA BRIDGES	920009, 920112, 920031 & 920202 -

Contract #	T5516	Work Begin	10-05-2015
County	OSCEOLA	Present Amount	\$ 16,008,707.70
Contractor	JR. DAVIS CONSTRUCTION CO., INC.	Days Used as of Last Approved Estimate	469
Project Manager	CN509GU Gopal, Uvendra	Cost Perf. Measure	80.39%
Project Admin.	KNRKKAT Tehrani, AI	Time Perf. Measure	59.87%
SM Contract Type	CC Const Contract	Adj. Est. Completion	08-15-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
239683-1-52-01	Yes	E BRONSON HWY/13 ST/VINE ST	-	0218 ADD LANES & REHABILITATE PVMNT	SR 500 (US 192) FROM EASTERN AVE TO CR 532	-
239683-1-56-01	No	E BRONSON HWY/13 ST/VINE ST	-	0218 ADD LANES & REHABILITATE PVMNT	SR 500 (US 192) FROM EASTERN AVE TO CR 532	-
239683-2-G2-01	No	E BRONSON HWY/13 ST/VINE ST	-	0061 EMERGENCY OPERATIONS	SR 500 (US 192) RESTORATION OF EROSION- HURRICANE MATTHEW	-

Contract #	T5530	Work Begin	03-31-2016
County	OSCEOLA	Present Amount	\$ 37,856,990.47
Contractor	JR. DAVIS CONSTRUCTION CO., INC.	Days Used as of Last Approved Estimate	291
Project Manager	CN509GU Gopal, Uvendra	Cost Perf. Measure	26.99%
Project Admin.	KNRKKAT Tehrani, AI	Time Perf. Measure	25.36%
SM Contract Type	CC Const Contract	Adj. Est. Completion	05-11-2019

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
239682-1-52-01	Yes	E BRONSON HWY/13 ST/VINE ST	-	0213 ADD LANES & RECONSTRUCT	SR 500 (US 192) FROM AERONAUTICAL DRIVE TO BUDINGER AVENUE	-
239682-1-56-01	No	E BRONSON HWY/13 ST/VINE ST	-	0213 ADD LANES & RECONSTRUCT	SR 500 (US 192) FROM AERONAUTICAL DRIVE TO BUDINGER AVENUE	-
239682-2-G2-01	No	E BRONSON HWY/13 ST/VINE ST	-	0061 EMERGENCY OPERATIONS	SR 500 (US 192) RESTORATION OF EROSION DAMAGE- HURRICANE MATTHEW	-

Contract #	T5574	Work Begin	11-27-2016
County	OSCEOLA	Present Amount	\$ 3,274,900.00
Contractor	PREFERRED MATERIALS INC.	Days Used as of Last Approved Estimate	50
Project Manager	CN509CA Dawson, Carlos	Cost Perf. Measure	8.90%
Project Admin.	PE556TD Delli Bovi, Thomas	Time Perf. Measure	31.18%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	05-24-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
432416-1-52-01	Yes	I-4 / WORLD DRIVE	8886795A	0012 RESURFACING	I-4 SR400 ALL RAMPSFROM I-4 TO WORLD DRIVE	ASSUMED/STATE ADMINISTERED

Contract #	T5506	Work Begin	11-16-2015
County	OSCEOLA	Present Amount	\$ 12,999,493.79
Contractor	MASCI GENERAL CONTRACTORS, INC	Days Used as of Last Approved Estimate	428
Project Manager	PE556TD Delli Bovi, Thomas	Cost Perf. Measure	55.50%
Project Admin.	KNJACKR Morgan, Kris	Time Perf. Measure	50.88%
SM Contract Type	CC Const Contract	Adj. Est. Completion	04-10-2018

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
418403-2-52-01	Yes	SR 600 / CR 525 / JOHN YOUNG PKWY	-	0213 ADD LANES & RECONSTRUCT	SR 600(US17/92) JYPFROM S. OF PORTAGE ST TON. OF VINE ST (US192)	-
418403-2-56-01	No	SR 600 / CR 525 / JOHN YOUNG PKWY	-	0213 ADD LANES & RECONSTRUCT	SR 600(US17/92) JYPFROM S. OF PORTAGE ST TON. OF VINE ST (US192)	-
418403-4-G2-01	No	SR 600 / CR 525 / JOHN YOUNG PKWY	-	0061 EMERGENCY OPERATIONS	SR 600 (US 17/92) RESTORATION OF EROSION- HURRICANE MATTHEW	-

CIM Active Contracts Generated: 02-10-2017
 District 5, Contract Type: All Construction
 Seminole County

Contract #	BE042	Work Begin	06-08-2016
County	SEMINOLE	Present Amount	\$ 4,199,109.50
Contractor	KIEWIT INFRASTRUCTURE SOUTH CO.	Days Used as of Last Approved Estimate	329
Project Manager	KNGPIDB Buwalda, Don	Cost Perf. Measure	88.80%
Project Admin.	CN507AT Andrews, Tammie	Time Perf. Measure	65.28%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	07-30-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
436436-1-52-01	Yes	-	-	8345 RAIL PRESERVATION PROJECT	CFCR RAILROAD BRIDGE OVER LAKE MONROE/ST JOHNS RIVER	-

Contract #	E5W91	Work Begin	11-09-2015
County	SEMINOLE	Present Amount	\$ 653,177.10
Contractor	LAFLEUR NURSERIES AND GARDEN CENTER LLC	Days Used as of Last Approved Estimate	336
Project Manager	CN507TW Womick, Todd	Cost Perf. Measure	82.35%
Project Admin.	CN507NK Navarro, Kim	Time Perf. Measure	32.24%
SM Contract Type	CLS Const Lump Sum	Adj. Est. Completion	08-04-2018

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
404418-2-52-01	Yes	US-17/92/ORLANDO AVE/FRENCH AVE	-	1070 LANDSCAPING	SR15/600 (US17/92) INTERCHANGE AT SR 436	-
404418-3-G2-01	No	US-17/92/ORLANDO AVE/FRENCH AVE	-	0061 EMERGENCY OPERATIONS	SR 15/600 LANDSCAPING REPAIR- HURRICANE MATTHEW	-

Contract #	T5548	Work Begin	05-09-2016
County	SEMINOLE	Present Amount	\$ 26,653,625.50
Contractor	SOUTHLAND CONSTRUCTION, INC.	Days Used as of Last Approved Estimate	260
Project Manager	CN507TW Womick, Todd	Cost Perf. Measure	29.37%
Project Admin.	CN507LC Long, Charles	Time Perf. Measure	28.95%
SM Contract Type	CC Const Contract	Adj. Est. Completion	11-10-2018

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
240216-2-52-01	Yes	SR 46 FROM SR 15 TO VOLUSIA CO LINE	3141040P	0213 ADD LANES & RECONSTRUCT	SR 46 FROM MELLONVILLE AVE TO SR 415	ASSUMED/STATE ADMINISTERED
240216-9-G2-01	No	SR 46 FROM SR 15 TO VOLUSIA CO LINE	-	0061 EMERGENCY OPERATIONS	SR 46 MELLONVILLE RESTORATION OF EMBANKMENT- HURRICANE MATTHEW	-

Contract #	T5576	Work Begin	01-03-2017
County	SEMINOLE	Present Amount	\$ 5,373,132.25
Contractor	MASCI GENERAL CONTRACTORS, INC	Days Used as of Last Approved Estimate	1
Project Manager	CN507OJ Oakes, Jeff	Cost Perf. Measure	1.74%
Project Admin.	KNCDMST Simpson, Terry	Time Perf. Measure	0.63%
SM Contract Type	CC Const Contract	Adj. Est. Completion	11-17-2017

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
415030-5-52-01	Yes	SR 434/ORANGE CO LINE TO BROADWAY AVE	-	0213 ADD LANES & RECONSTRUCT	SR 434 FROM SMITH STREET TO FRANKLIN STREET	-
415030-5-52-02	No	SR 434/ORANGE CO LINE TO BROADWAY AVE	-	0213 ADD LANES & RECONSTRUCT	SR 434 FROM SMITH STREET TO FRANKLIN STREET	-
415030-5-56-01	No	SR 434/ORANGE CO LINE TO BROADWAY AVE	-	0213 ADD LANES & RECONSTRUCT	SR 434 FROM SMITH STREET TO FRANKLIN STREET	-

Contract #	T5557	Work Begin	05-31-2016
County	SEMINOLE	Present Amount	\$ 53,351,482.12
Contractor	BERGERON LAND DEVELOPMENT, INC	Days Used as of Last Approved Estimate	240
Project Manager	CN507OJ Oakes, Jeff	Cost Perf. Measure	20.25%
Project Admin.	KNMETDX Davis, Chris	Time Perf. Measure	23.64%
SM Contract Type	CC Const Contract	Adj. Est. Completion	03-15-2019

Finproj	Lead	St. Rd. #	FAP	Work Mix	Contract Location	Federal Project Oversight
240196-1-52-01	Yes	US-17/92/ORLANDO AVE/FRENCH AVE	-	0213 ADD LANES & RECONSTRUCT	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKEMARY BLVD	-
240196-1-56-01	No	US-17/92/ORLANDO AVE/FRENCH AVE	-	0213 ADD LANES & RECONSTRUCT	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKEMARY BLVD	-
240196-1-56-02	No	US-17/92/ORLANDO AVE/FRENCH AVE	-	0213 ADD LANES & RECONSTRUCT	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKEMARY BLVD	-
240196-1-56-03	No	US-17/92/ORLANDO AVE/FRENCH AVE	-	0213 ADD LANES & RECONSTRUCT	SR 15/600 (US 17/92) FROM SHEPARD RD TO LAKEMARY BLVD	-
240196-3-G2-01	No	US-17/92/ORLANDO AVE/FRENCH AVE	-	0061 EMERGENCY OPERATIONS	SR 15/600 (US 17/92) EROSION DAMAGE REPAIR- HURRICANE MATTHEW	-



**2017 Preview/Approval Schedule for
FY 2017/18-2021/22 TIP &
FY 2022/23-2039/40 Prioritized Project List**

FY 2017/18-2021/22 TIP

Preview

- Community Advisory Committee – Wednesday, 5/24/17, 9:30 a.m.
- Transportation Systems Management & Operations Advisory Committee – Friday, 5/26/17, 8:30 a.m.
- Technical Advisory Committee – Friday, 5/26/17, 10:00 a.m.
- Municipal Advisory Committee – Thursday, 6/8/17, 9:30 a.m.
- MetroPlan Orlando Board – Wednesday, 6/14/17, 9:00 a.m.
- Public Hearing – Monday, 6/19/17, 6:00 p.m. (*tentative*)

Approval

- Transportation Systems Management & Operations Advisory Committee – Friday, 6/23/17, 8:30 a.m.
- Technical Advisory Committee – Friday, 6/23/17, 10:00 a.m.
- Community Advisory Committee – Wednesday, 6/28/17, 9:30 a.m.
- Municipal Advisory Committee – Thursday, 7/6/17, 9:30 a.m.
- MetroPlan Orlando Board – Wednesday, 7/12/17, 9:00 a.m.

FY 2022/23-2039/40 Prioritized Project List

Note: Due to the early start for the 2018 Florida legislative session, the FY 2022/23-2039/40 PPL must be submitted to FDOT in July 2017 rather than September. As a result, the PPL will go through the preview and approval process at the same time as the TIP.

Preview

- Community Advisory Committee – Wednesday, 5/24/17, 9:30 a.m.
- Transportation Systems Management & Operations Advisory Committee – Friday, 5/26/17, 8:30 a.m.
- Technical Advisory Committee – Friday, 5/26/17, 10:00 a.m.
- Municipal Advisory Committee – Thursday, 6/8/17, 9:30 a.m.
- MetroPlan Orlando Board – Wednesday, 6/14/17, 9:00 a.m.

Approval

- Transportation Systems Management & Operations Advisory Committee – Friday, 6/23/17, 8:30 a.m.
- Technical Advisory Committee – Friday, 6/23/17, 10:00 a.m.
- Community Advisory Committee – Wednesday, 6/28/17, 9:30 a.m.
- Municipal Advisory Committee – Thursday, 7/6/17, 9:30 a.m.
- MetroPlan Orlando Board – Wednesday, 7/12/17, 9:00 a.m.



2017 Legislative Session Activity Report January 2017

GENERAL

- **Legislative Delegation Hearings** – Virginia Whittington, MetroPlan Orlando staff attended public hearings of the Orange, Osceola, and Seminole County legislative delegations where she presented MetroPlan Orlando’s 2017 priorities and positions.
- **Meeting with Florida Department of Transportation** - Bill & John Wayne met with outgoing Secretary Boxold and Interim Secretary Cone on Wednesday, January 25th (various DOT staff) to discuss SunRail (Phase II North) funding options.
 - Clarified state’s policy on its funding splits with regard to transit projects.
 - 50/25/25 – State/Federal/Local split is state “policy” (consistent with other projects around the state) – any adjustments/changes would be precedent setting for all
 - TIGER Grant - \$10 million gap
 - Applications up to \$25 million federal match
 - District 5 gathering information/updating model
 - Other OPTIONS
 - Folding Phase III (Airport) into Phase II North
 - Contiguous Issues (Wait for administrative changes in DC and Atlanta)
 - Local Governments making up the difference
 - Use SIB Loans
 - Pursue Small Starts Grant Program
 - Pursue Federal Authorization Language
 - Wait for President’s Infrastructure Funding Package
 - Look at expediting early transfer of CFCRC

STATE

- **House Transportation & Infrastructure Subcommittee (January 25th)**
 - HB 6007 Traffic Infraction Detectors (Representative Avila) The bill removes the authorization for the DHSMV and local governments to install and maintain red light cameras. The bill maintains s.316.0076 F.S., which expressly preempts to the state regulation of the use of cameras for enforcing the Florida Uniform Traffic Control Law (meaning local governments will no longer have the authority to implement red light camera programs by local ordinance). Effective date is July 1, 2020.
 - City of Miami- support
 - Florida League of Cities- not for or against red light cameras but for Home Rule, so they oppose the legislation
 - Florida Police Chiefs Association- Oppose

- Orange County Sheriffs- Oppose
 - Committee Approved (13 yeas/1 nay)
- **Senate Transportation Committee (Tuesday, January 24, 2017)**
 - Florida Department of Transportation Presentation on Legislative Priorities:
 - Increase truck weight allowance for natural gas fueled vehicles. Increase weight limit allowed on interstate by 2,000 lbs. Florida Truckers Association supports
 - Revises bridge inspection schedule. Bridges that are older will be inspected more frequently.
 - Increase price cap for Rapid Response Contracts. Current cap is \$120,000, which was put in place in 2002. The department would like to increase to \$250,000.
 - Optional bond validation on turnpike bonds. If it were a retained bond, the department would like to make it optional instead of mandatory before going to the Cabinet. This was proposed by the Division of Bond Finance
 - Any project or phase of a project over \$3M, which is added to the current work program, is required to go to the LBC for approval. Would like to exempt emergency repairs.
 - Repeal of the Highway Beautification Council. Would like to keep the Highway Beautification grant program in the department and operate it out of district offices with FDOT landscape architects.

FEDERAL

▪ **Senate Democrats' Release Infrastructure Proposal**

On Tuesday, Senate Democrats announced a proposal for \$1 trillion in direct federal spending on infrastructure over 10 years, which they said stood in stark contrast to the President's own proposal that relies heavily on private investment. Led by Senate Minority Leader Chuck Schumer (D-NY), Ranking Democrats from several committees outlined 16 separate funding areas, which they said would create 15 million new jobs.

- Reconstruct Roads & Bridges: \$100B
- Improve Airports: \$30B
- Revitalize Main Street: \$100B
- Address Ports & Waterways: \$10B
- Expand TIGER: \$10B
- Build Resilient Communities: \$25B
- Rehabilitate Water and Sewer: \$110B
- 21st Century Energy Infrastructure: \$100B
- Modernize Rail Infrastructure: \$50B
- Expand Broadband: \$20B
- Repair & Expand Transit: \$130B
- Invest in Public Lands & Tribal Infrastructure: \$20B
- Vital Infrastructure Program: \$200B

- Modernize VA Hospitals: \$10B
- Rebuild Public Schools: \$75B
- Provide Innovative Financing Tools: \$10B

While Minority Leader Schumer acknowledged that the proposal had not been crafted into legislation yet, he said that those details along with details on the funding mechanism would be worked out with the President and Republican majority; however, Schumer did reiterate the proposal's call to fully fund its initiatives by "closing tax loopholes used by corporations and super-wealthy individuals to offset associated costs."

Board Meeting Highlights – February 8, 2017

- **Chairman’s Announcements:** Commissioner Bob Dallari opened the meeting at 9:00 a.m. and welcomed special guests Congressman John Mica and Congresswoman Corrine Brown who spoke briefly. He provided a report on the Board Officer’s meeting and the four priorities they established; Board members concurred. Mayor Dyer gave a report on the December 14, 2016 Commuter Rail Commission meeting. Commissioner Dallari reported on the January 13, 2017 Central Florida MPO Alliance meeting.
- **MetroPlan Orlando Executive Director’s Announcements:** Mr. Harry Barley welcomed Ms. Joedel Zaballero, new TSMO Chairman. He reported that Commissioner Bonilla was ill and not able to attend as the alternate for Commissioner Nelson and Commissioner VanderLey was not in attendance due to the passing of her father, former Mayor Jon VanderLey. Mr. Barley introduced guests Ms. Lauren Allen, Congresswoman Murphy’s staff member, and Mr. Chester Glover, currently on Congresswoman Demings staff. Mr. Glover introduced other staff members in attendance. Mr. Barley also introduced new FDOT District 5 Secretary, Mr. Steve Martin. He informed Board members that Ms. Elaine Chao had been confirmed as the new US DOT Transportation Secretary and FDOT Secretary Boxold had resigned and Ms. Rachel Cone is serving as the Interim FDOT Secretary. Mr. Barley announced that Mayor Buddy Dyer was the honoree at the annual CUTR awards program and Mayor Dyer had also been appointed to serve on the National Advisory Committee on Travel and Tourism Infrastructure. He thanked everyone who attended the annual Volunteer Appreciation Luncheon and participated in the toy drive. Mr. Barley called attention to USDOT’s selection of Central Florida as an autonomous vehicle test center and Florida’s Turnpike Enterprise is building a test track and infield area, at Florida Polytechnic University, for autonomous vehicle testing. He announced that Commissioners Bonilla, Clarke, VanderLey and Nelson had indicated they would like to attend the MPOAC Institute in April or May. Mr. Barley introduced new MetroPlan Orlando staff members, Ms. Lisa Smith and Ms. Alexandra Quintero. He called attention to the March 8th Board meeting which will be held at Second Harvest Food Bank.
- **Agenda Review:** Mr. Barley reported that there were no changes to the agenda.
- **Public Comments:** Ms. Joanne Counelis expressed the need for 24 hour bus and train service seven days a week.
- Unanimously **Approved** Consent Items: A-F
- Unanimously **Approved** (Roll Call Conducted), **the Proposed Amendments to MetroPlan Orlando’s Five-Year Transportation Improvement Program; Board Resolution No. 17-01**
- Deferred action on **the Locally Preferred Alternative for the OIA Refresh Study**
- **Other Business: Introduction of MetroPlan Orlando’s New Website** (Ms. Cynthia Lambert), **ITS Master Plan Update** (Mr. Eric Hill), **MetroPlan Orlando’s Prioritized Project List & Status Report on 4P Applications** (Mr. Nick Lepp), and **Complete Streets Policy & Corrine Drive Pilot Project Preview** (Ms. Elizabeth Whitton).
- **Public Comments:** None
- **Next Board Meeting – March 8, 2017 at Second Harvest Food Bank**