



MUNICIPAL ADVISORY COMMITTEE AGENDA

June 6, 2019 @ 9:30 A.M.



**MUNICIPAL ADVISORY COMMITTEE
MEETING NOTICE**

DATE: Thursday, June 6, 2019

LOCATION: MetroPlan Orlando
David L. Grovdahl Board Room
250 S. Orange Avenue, Suite 200
Orlando, FL 32801
****[Click here for Directions to Our Office](#)****

TIME: 9:30 a.m.

AGENDA

Thank you for silencing your cell phones during the meeting.



Wireless Access Available
Network = MpoGuest
Password = mpoaccess

-
- I. CALL TO ORDER

 - II. PLEDGE OF ALLEGIANCE

 - III. CHAIRMAN'S COMMENTS – Chairman John Dowless

 - IV. PARTNER REPORTS
 - LYNX
 - Florida Department of Transportation
 - Florida's Turnpike Enterprise

 - V. AGENDA REVIEW – Ms. Virginia Whittington

 - VI. CONFIRMATION OF QUORUM – Ms. Cathy Goldfarb

VII. PUBLIC COMMENTS ON ACTION ITEMS

Comments from the public will be heard pertaining to Action Items on the agenda for this meeting. People wishing to speak must complete a “Speakers Introduction Card” at the reception desk. Each speaker is limited to two minutes. People wishing to speak on other items will be acknowledged under Agenda Item XIII.

VIII. ACTION ITEMS

A. Approval of May 2, 2019 Meeting Minutes (Tab 1)

Approval is requested of the May 2, 2019 meeting minutes, provided at **Tab 1**.

B. Recommendations of Nominating & Bylaws Review Task Force

The Nominating and Bylaws Review Task Force will meet immediately prior to the Municipal Advisory Committee’s June meeting to recommend a slate of officers for the term July 2019 through June 2021 as well as to review the MAC bylaws and make updates as necessary. Approval of the subcommittee’s recommendations will be presented to the full MAC for approval. Newly elected officers will assume their roles effective July 1, 2019.

IX. PRESENTATIONS AND STATUS REPORTS

A. Presentation on the Northeast Connector Feasibility Study

Mr. Ralph Bove, Volkert, will give a presentation on the CFX Northeast Connector Expressway Extension Concept Feasibility and Mobility Study that is currently underway.

B. Preview of FY 2019/20 - 2023/24 Transportation Improvement Program

Mr. Keith Caskey, MetroPlan Orlando staff, will present a preview of the new FY 2019/20 – 2023/24 Transportation Improvement Program (TIP). Copies of the FDOT highway, TSMO, bicycle and pedestrian, transit and commuter rail sections of the TIP are provided online at the link below and in supplementals at the meeting. A copy of the FY 2023/24 – 2039/40 Prioritized Project List (PPL) that was adopted last year and has been updated to highlight the latest project phases that have been funded based on the new TIP is also provided.

<https://metroplanorlando.org/meetings/municipal-advisory-committee-06-06-19/>

C. Preview of 2024/25 - 2039/40 Prioritized Project List

Mr. Nick Lepp, MetroPlan Orlando staff, will present a preview of the new FY 2024/25 – 2039/40 PPL for information purposes. This year, the PPL must be submitted to FDOT in July and will be presented to the committees and Board for approval in the June/July committee and Board meetings. The following PPL documents are provided online at the link below and in supplementals at the meeting:

- Last year’s FY 2023/24 – 2039/40 PPL with strikethrough and underline for changes with all the rankings from last year.
- The new draft FY 2024/25 – 2039/40 PPL showing the new rankings based on the Performance Based Planning Prioritization process and criteria. This version also includes all the strikethrough and underlines from the previous PPL.
- The new draft FY 2024/25 – 2039/40 PPL with new rankings with all edits complete.

<https://metroplanorlando.org/meetings/municipal-advisory-committee-06-06-19/>

D. Presentation on Corrine Drive Complete Streets Study

Ms. Elizabeth Whitton, MetroPlan Orlando staff, will give a presentation on the Corrine Drive Complete Streets study. The final report on this study can be accessed at this link: <https://metroplanorlando.org/wp-content/uploads/Corrine-Drive-Study-Final-Report-with-Appendix-April-2019.pdf>

E. Report on Legislative Session Wrap-up

Ms. Virginia Whittington, MetroPlan Orlando staff, will give a report on the recent session of the Florida Legislature, focusing on transportation issues.

X. GENERAL INFORMATION (Tab 2)

A. FDOT Monthly Construction Status Report

The latest FDOT Monthly Construction Status Report for the Orlando area is enclosed for information purposes.

B. MetroPlan Orlando Board Highlights

A copy of the May 8, 2019 Board Meeting Highlights is enclosed for information purposes.

XI. UPCOMING MEETINGS OF INTEREST

A. Next MetroPlan Orlando Board Meeting

The next MetroPlan Orlando Board meeting will be held on **June 12, 2019**, at 9:00 a.m. in the MetroPlan Orlando Board Room, 250 South Orange Avenue, Suite 200, Orlando, FL 32801.

B. Public Hearing for FY 2019/20 - 2023/24 TIP

A public hearing to review the FY 2019/20 - 2023/24 TIP will be held on Monday, June 17, 2019. Maps will be available for review at 5:30 p.m. and the public hearing will begin at 6:00 p.m. at the Orlando Public Library, Cypress Room on 3rd Floor, 101 E. Central Blvd., Orlando, Florida 32801.

C. Next Municipal Advisory Committee meeting

The next MAC meeting will be on **September 5, 2019.**

XII. MEMBER COMMENTS

XIII. PUBLIC COMMENTS (GENERAL)

XIV. ADJOURNMENT

Public participation is conducted without regard to race, color, national origin, sex, age, disability, religion, or family status. Persons wishing to express concerns, who require special assistance under the Americans with Disabilities Act, or who require language services (free of charge) should contact MetroPlan Orlando by phone at (407) 481-5672 or by email at info@metroplanorlando.org at least three business days prior to the event.

La participación pública se lleva a cabo sin distinción de raza, color, origen nacional, sexo, edad, discapacidad, religión o estado familiar. Las personas que deseen expresar inquietudes, que requieran asistencia especial bajo la Ley de Americanos con Discapacidad (ADA) o que requieran servicios de traducción (sin cargo) deben ponerse en contacto con MetroPlan Orlando por teléfono (407) 481-5672 (marcar 0) o por correo electrónico info@metroplanorlando.org por lo menos tres días antes del evento.

TAB 1



**MUNICIPAL ADVISORY COMMITTEE
MINUTES**

DATE: Thursday, May 2, 2019

LOCATION: MetroPlan Orlando Board Room
250 S. Orange Avenue, Suite 200
Orlando, Florida 32801

TIME: 9:30 a.m.

Mayor Dominic Persampiere, Vice Chairman, presided

Members in attendance:

Mayor Eddie Cole, Town of Eatonville
Commissioner Richard Firstner, City of Ocoee
Mayor Nicholas Fouraker, City of Belle Isle
Mayor Charles Lacey, City of Winter Springs
Mayor A. Dale McDonald, City of Maitland
Commissioner Joseph McMullen, Town of Oakland
Mr. Steve Noto, City of Lake Mary
Mayor Dominic Persampiere, City of Oviedo
Council Member Keith Trace, City of St. Cloud

Members not in attendance:

Mayor John Dowless, City of Edgewood
Mayor Charlene Glancy, City of Casselberry
Mayor Steve Leary, City of Winter Park
Mayor Jim O'Brien, Town of Windermere
Mayor Ben Paris, City of Longwood
Vacant, City of Winter Garden

Others in attendance were:

Ms. Tamika Monterville, LYNX
Ms. Rakinya Hinson, FDOT
Mr. Keith Caskey, MetroPlan Orlando
Mr. Nick Lepp, MetroPlan Orlando
Mr. Alex Trauger, MetroPlan Orlando
Mr. Gary Huttman, MetroPlan Orlando
Ms. Mary Ann Horne, MetroPlan Orlando
Ms. Virginia Whittington, MetroPlan Orlando
Ms. Cathy Goldfarb, MetroPlan Orlando

I. CALL TO ORDER

Vice Chairman Dominic Persampiere called the meeting to order at 9:31 a.m.

II. PLEDGE OF ALLEGIANCE

Vice Chairman Persampiere led the committee in the Pledge of Allegiance and a moment of silence.

III. CHAIR'S ANNOUNCEMENTS

Vice Chairman Persampiere welcomed everyone. He reported that Mayor John Dowless was unable to attend the MAC meeting. Vice Chairman Persampiere recognized new MAC members Mayor Nicholas Fouraker, City of Belle Isle, who was in attendance, and Mayor Jim O'Brien, Town of Windermere. Vice Chairman Persampiere noted that he and Ms. Whittington were on a tight schedule that morning due to other commitments.

IV. CONFIRMATION OF QUORUM

Ms. Goldfarb confirmed a quorum was present.

V. PARTNER REPORTS

LYNX

Ms. Tomika Monterville, LYNX, reported that April service changes were in effect. She noted that staff is working with Interim CEO, Jim Harrison, on getting him acclimated. Ms. Monterville told MAC members that the triennial review is rescheduled, possibly for June, and staff will be submitting a desk audit to the Federal Transit Administration.

FDOT

Ms. Rakinya Hinson, FDOT, reported that FDOT was preparing for the end of the fiscal year on June 30th.

Florida's Turnpike Enterprise

No representative from Florida's Turnpike Enterprise (FTE) was available to attend.

VI. AGENDA REVIEW/FOLLOW-UP

Ms. Virginia Whittington told committee members that they were ready to move forward with the agenda. She called attention to agenda item VIII.C., appointment of a nomination subcommittee, and noted that she had received recommendations for that subcommittee from Mayor Dowless.

VII. Public Comments on Action Items

None.

VIII. ACTION ITEMS

A. Approval of March 7, 2019 Meeting Minutes

Approval was requested of the March 7, 2019 meeting minutes, which were provided

MOTION: Mayor Dale McDonald moved for approval of the March 7, 2019 meeting minutes. Mayor Charles Lacey seconded the motion, which passed unanimously.

B. FDOT Amendment to FY 2018/2019-2022/23 Transportation Improvement Program

Mr. Keith Caskey, MetroPlan Orlando staff, requested the MAC recommend that the FY 2018/19 - 2022/23 Transportation Improvement Program (TIP) be amended to include two new railroad crossing safety projects in Orange County and the construction funding for a traffic operations project on SR 436 from Boston Avenue to east of Anchor Road in Altamonte Springs. A letter from FDOT and a fact sheet explaining the amendment request were provided.

MOTION: Mayor Charles Lacey moved for approval of the amendment to the FY 2018/19 - 2022/23 Transportation Improvement Program (TIP). Mayor Eddie Cole seconded the motion, which passed unanimously

C. Appointment of Nominating & Bylaws Review Task Subcommittee

The Chairman is tasked with appointing a Nominating & Bylaws Review Subcommittee to recommend a slate of officers for the term June 2019 through June 2021 as well as review the MAC bylaws and recommend any necessary updates. Ms. Virginia Whittington told MAC members that Chairman Dowless had provided his recommendations for the Nominating/Bylaws Subcommittee. Those recommendations, she reported, were Mayor Steve Leary, Mayor Charlene Glancy, Mayor Eddie Cole and Mayor Nicholas Fouraker. Approval of the subcommittee's recommendations will be brought before the MAC in June and the elected officers will assume their duties at the conclusion of the June 6, 2019 meeting. The subcommittee is scheduled to meet at 8:30 a.m. on June 6th.

MOTION: Mayor Dale McDonald moved for approval of the recommendations for the Nominating/Bylaws Subcommittee. Mayor Charles Lacey seconded the motion, which passed unanimously.

Ms. Whittington said she would contact those members who were not in attendance to ensure their willingness to serve on the committee.

IX. PRESENTATIONS AND STATUS REPORTS

A. Presentation on Silver Star Road Corridor Study in Ocoee

Mr. Nick Lepp, MetroPlan Orlando staff, gave a presentation on the Silver Star Road Corridor Study in Ocoee, which was recently completed. Mr. Lepp reviewed a map of the area and the purpose of the study. He provided information on the downtown Ocoee Master Plan and the proposed build alternatives. Mr. Lepp noted that the enhanced grid alternative was chosen, since it met all of the goals. He reviewed the typical section, schedule for the study and next steps.

X. GENERAL INFORMATION

A. FDOT Monthly Construction Status Report

The latest FDOT monthly construction status report for the Orlando area was provided.

B. FDOT Quarterly Variance Report

The latest FDOT Quarterly Variance Report for the Orlando area was provided.

C. MetroPlan Orlando Board Highlights

Highlights from the March 2019 MetroPlan Orlando Board meeting were provided.

D. LYNX Press Releases

The latest press releases from LYNX were provided.

E. Bicycle and Pedestrian Activities Update

The latest update on bicycle and pedestrian activities in the Central Florida region was provided.

F. Report on 2019 Legislative Session

A report on the 2019 session of the Florida Legislature was provided.

XI. UPCOMING MEETINGS OF INTEREST

A. MetroPlan Orlando Board Meeting

The MetroPlan Orlando board met on May 8, 2019, 9:00 a.m.

B. Next Municipal Advisory Committee meeting

The next MAC meeting will be on June 6, 2019 at 9:30 a.m. The Nominating and Bylaws review subcommittee will meet at 8:30 a.m.

XII. MEMBER COMMENTS

None.

XIII. PUBLIC COMMENTS (GENERAL)

None.

XIII. ADJOURNMENT

Ms. Virginia Whittington reported that the legislative session was scheduled to end May 3rd and Peebles, Smith and Matthews would be providing a legislative update at the May 8th MetroPlan Orlando Board meeting. She told MAC members that she would send out an end of session legislative report to committee members.

The Municipal Advisory Committee meeting was adjourned at 9:45 a.m.

The meeting was recorded and transcribed by Ms. Cathy Goldfarb.

Approved this 6th day of June 2019.

Mayor John Dowless, Chairman

Ms. Cathy Goldfarb,
Senior Board Services Coordinator

As required by Section 286.0105, Florida Statutes, MetroPlan Orlando hereby notifies all interested parties that if a person decides to appeal any decision made by MetroPlan Orlando with respect to any matter considered at such meeting or hearing, he or she may need to ensure that a verbatim record is made to include the testimony and evidence upon which the appeal is to be based.

TAB 2





FDOT District Five - Orlando and Oviedo Operations
 420 West Landstreet Road, Orlando, 32824
 2400 Camp Road, Oviedo, 32765
 Orlando: 321-319-8100 Oviedo: 407-278-2800

Outside Consultant
In-House Construction
Maintenance

Project Status Report as of April 25, 2019

ORANGE						
SR 423 (John Young Parkway) from SR 50 to Shader Road						
FIN #	239496-3-52-01					
CONTRACT #	T5538					
Conventional Pay Item						
PROJECT DESCRIPTION: Widen SR 423 (John Young Parkway) from four to six lanes from SR 50 to Shader Road.						
					TIME	COST
CONTRACTOR:	Southland Construction Inc.	LET DATE:	8/30/2017	ORIGINAL:	765	\$27,752,000.00
FED. AID #:	8785019U	NTP:	11/07/2017	CURRENT:	834	\$27,752,000.00
FUND TYPE	Construction	TIME BEGAN:	1/7/2017	ELAPSED:	448	\$12,152,031.29
		WORK BEGAN:	1/7/2017	% ORIGINAL:	58.56%	43.79%
		EST. COMPLETION:	Spring 2020	% TO DATE:	53.72%	43.79%
CONTACT		PHONE		EMAIL		
PROJECT ADMINISTRATOR	John Bailey	C: 407-466-4387		john.bailey@kisingercampo.com		
FDOT PROJECT MANAGER	Carlton Daley	O: 321-319-8129 C: 407-832-1694		carlton.daley@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	Jomo K. Forbes	O: 407-889-9844 C: 407-496-4274		JomoF@southlandconstruction.com		

ORANGE						
SR 482 (Sand Lake Road) from West of International Drive to East of Florida's Turnpike						
FIN #	407143-4-52-01, 407143-5-52-01, 407143-6-62-01					
CONTRACT #	T5552					
Conventional Pay Item						
PROJECT DESCRIPTION: Widen and reconstruct Sand Lake Boulevard from west of International Drive to east of Florida's Turnpike, including International Drive from Jamaican Court to North of Sand Lake Road						
					TIME	COST
CONTRACTOR:	Prince Contracting LLC	LET DATE:	6/08/2016	ORIGINAL:	1,050	\$75,824,482.00
FED. AID #:	MULT009R	NTP:	8/18/2016	CURRENT:	1,272	\$79,061,526.09
FUND TYPE	Construction	TIME BEGAN:	10/14/2016	ELAPSED:	920	\$56,114,263.60
		WORK BEGAN:	10/14/2016	% ORIGINAL:	87.62%	74.01%
		EST. COMPLETION:	Spring 2020	% TO DATE:	72.33%	70.98%
CONTACT		PHONE		EMAIL		
PROJECT ADMINISTRATOR	Robert Murphy	O: 407-875-8900 C: 813-918-6390		rpmurphy@transystems.com		
FDOT PROJECT MANAGER	Trevor Williams	O: 321-319-8138 C: 407-625-4360		trevor.williams@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	Neil Parekh	O: 407-737-6741 C: 305-753-8621		nparekh@princecontracting.com		

ORANGE						
SR 414 (Maitland Blvd) from SR 400 (I-4) to CR 427 (Maitland Ave)						
FIN #	424217-1-52-01					
CONTRACT #	T5625					
Conventional Pay Item						
PROJECT DESCRIPTION: Widen of State Road (S.R.) 414 / Maitland Boulevard from east of Interstate 4 (I-4) (Hope Road) to east of County Road (C.R.) 427 (Maitland Avenue) from a suburban 4-lane facility to an urban 6-lane facility.						
					TIME	COST
CONTRACTOR:	Masci Construction	LET DATE:	10/31/2018	ORIGINAL:	480	\$7,136,709.34
FED. AID #:	D517056B	NTP:	1/07/2019	CURRENT:	480	\$7,136,709.34
FUND TYPE	Construction	TIME BEGAN:	2/6/2019	ELAPSED:	74	\$1,009,197.18
		WORK BEGAN:	2/6/2019	% ORIGINAL:	15.42%	14.14%
		EST. COMPLETION:	Spring 2020	% TO DATE:	15.42%	14.14%
CONTACT		PHONE		EMAIL		
PROJECT ADMINISTRATOR	Peter Crespi	O: 407-278-2723 C: 407-325-9728		peter.crespi@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	David Jewett	O: 386-322-4500 C: 386-281-9042		david.jewett@mascicg.com		

Project Status Report as of April 25, 2019

ORANGE

SR 500/US 441 (Orange Blossom Trail) from East of Lake Doe Cove to East of SR 429

FIN #	437338-1-52-01					
CONTRACT #	E5Z27					
Conventional Pay Item						
PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from east of Lake Doe Cove to east of SR 429						
				TIME	COST	
CONTRACTOR:	Masci General Contractor, Inc.	LET DATE:	6/05/2018	ORIGINAL:	420	\$4,978,322.92
FED. AID #:	N/A	NTP:	7/31/2018	CURRENT:	460	\$4,978,322.92
FUND TYPE	Construction	TIME BEGAN:	8/30/2018	ELAPSED:	235	\$2,870,885.99
		WORK BEGAN:	9/4/2018	% ORIGINAL:	55.95%	57.67%
		EST. COMPLETION:	Fall 2019	% TO DATE:	51.09%	57.67%
CONTACT						
		PHONE		EMAIL		
PROJECT ADMINISTRATOR	Scott Slagg	O:407-319-7460 C: 407-362-1309		sslagg@drmp.com		
FDOT PROJECT MANAGER	Peter Crespi	O: 407-278-2723 C: 407-325-9728		peter.crespi@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	David Jewett	C: 386-281-9042		davidjewett@mascigc.com		

ORANGE

SR 527/SR 426 (Orange Avenue) from South of Lake Conway Drive to North of Grant Street

FIN #	437330-1-52-01					
CONTRACT #	T5635					
Lump Sum						
PROJECT DESCRIPTION: Milling and resurfacing Orange Avenue from south of Lake Conway Drive to north of Grant Street						
				TIME	COST	
CONTRACTOR:	The Lane Construction Corp	LET DATE:	10/31/2018	ORIGINAL:	290	\$2,923,010.00
FED. AID #:	D518006B	NTP:	1/07/2019	CURRENT:	291	\$2,923,010.00
FUND TYPE	Construction	TIME BEGAN:	2/6/2019	ELAPSED:	75	\$364,923.39
		WORK BEGAN:	2/6/2019	% ORIGINAL:	25.86%	12.48%
		EST. COMPLETION:	Fall 2019	% TO DATE:	25.77%	12.48%
CONTACT						
		PHONE		EMAIL		
PROJECT ADMINISTRATOR	Ryan Flipse	O: 321-319-8134 C: 407-625-0342		ryan.flipse@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	Terry Carmichael	O: 407-891-9613 C: 321-303-9784		TLCarmichael@laneconstruct.com		

ORANGE

SR 600/SR 500/US 441/US 17-92 (Orange Blossom Trail) from South of SR 482 (Sand Lake Road) to North of SR 482

FIN #	437592-1-52-01					
CONTRACT #	T5629					
Conventional Pay Item						
PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from south of Sand Lake Road to north of Sand Lake Road						
				TIME	COST	
CONTRACTOR:	Florida Safety Contractors, Inc.	LET DATE:	9/26/2019	ORIGINAL:	200	\$1,369,368.97
FED. AID #:	D518002B	NTP:	2/07/2019	CURRENT:	203	\$1,369,368.97
FUND TYPE	Construction	TIME BEGAN:	2/05/2019	ELAPSED:	76	\$218,990.76
		WORK BEGAN:	2/6/2019	% ORIGINAL:	38.00%	15.99%
		EST. COMPLETION:	Fall 2019	% TO DATE:	37.44%	15.99%
CONTACT						
		PHONE		EMAIL		
PROJECT ADMINISTRATOR	Carlton Daley	O: 321-319-8129 C: 407-832-1694		carlton.daley@dot.state.fl.us		
CONTRACTOR'S PROJECT MANAGER:	Tom Jacobson	O: 813-982-9172 C:727-207-7252		T.Jacobson@floridasafetycontractors.co		



Project Status Report as of April 25, 2019

ORANGE

US 441 Resurfacing from Jones Avenue to Wadsworth Road

FIN # 437331-1-52-01

CONTRACT # E5Z34

Conventional Pay Item

PROJECT DESCRIPTION: Milling and resurfacing U.S. 441 from Jones Avenue to south of Wadsworth Road, widening right turn lanes, bicycle facilities, and drainage improvements.

				TIME	COST	
CONTRACTOR:	D.A.B. Constructors	LET DATE:	8/07/2018	ORIGINAL:	320	\$3,424,444.44
FED. AID #:	N/A	NTP:	10/08/2018	CURRENT:	341	\$3,424,444.44
FUND TYPE	Construction	TIME BEGAN:	10/29/2018	ELAPSED:	175	\$1,761,459.99
		WORK BEGAN:	10/29/2018	% ORIGINAL:	54.69%	51.44%
		EST. COMPLETION:	Fall 2019	% TO DATE:	51.32%	51.44%

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	Scott Stagg	O:407-319-7460 C: 407-362-1309	ssagg@drmp.com
FDOT PROJECT MANAGER	Peter Crespi	O: 407-278-2723 C: 407-325-9728	peter.crespi@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Mike Lemke	C: 352-601-8043	mikel@dabcon.com

OSCEOLA

SR 500 (US 192) from Aeronautical Drive to Budinger Avenue

FIN # 239682-1-52-01

CONTRACT # T5530

Conventional Pay Item

PROJECT DESCRIPTION: Widening U.S. 192 from four to six lanes. Additional improvements include milling and resurfacing, drainage improvements, removal and replacement of an existing bridge on S.R. 500 over the St. Cloud canal.

				TIME	COST	
CONTRACTOR:	JR Davis Construction	LET DATE:	6/24/2015	ORIGINAL:	1,100	\$37,673,820.99
FED. AID #:	N/A	NTP:	8/31/2015	CURRENT:	1,341	\$38,611,970.63
FUND TYPE	Construction	TIME BEGAN:	3/31/2016	ELAPSED:	1,117	\$33,724,866.87
		WORK BEGAN:	3/31/2016	% ORIGINAL:	101.55%	89.52%
		EST. COMPLETION:	Fall 2019	% TO DATE:	83.30%	87.34%

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	Jignesh Vyas	C: 407-406-0300	jvyas@saiengr.com
FDOT PROJECT MANAGER	Ryan Flipse	O: 321-319-8134 C: 407-625-0342	ryan.flipse@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Bruce Baker	C: 407-572-3881	bruce.baker@jr-davis.com

OSCEOLA

SR 600/US 17-92 from West of Poinciana Boulevard to CR 535

FIN # 239714-1-52-01

CONTRACT # E5Z33

Conventional Pay Item

PROJECT DESCRIPTION: Widening U.S. 17-92 from two to four lanes.

				TIME	COST	
CONTRACTOR:	Southland Construction, Inc.	LET DATE:	10/02/2018	ORIGINAL:	1,000	\$23,467,500.98
FED. AID #:	N/A	NTP:	12/07/2018	CURRENT:	1,000	\$23,467,500.98
FUND TYPE	Construction	TIME BEGAN:	2/5/2019	ELAPSED:	76	\$2,157,300.92
		WORK BEGAN:	2/5/2019	% ORIGINAL:	7.60%	9.19%
		EST. COMPLETION:	Fall 2021	% TO DATE:	7.60%	9.19%

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	George Sawaya	C: 407-509-6396	georgesawaya@hillintl.com
FDOT PROJECT MANAGER	Jonathan Duazo	O: 321-319-8114 C: 407-625-5624	jonathan.duazo@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	George Jaoude	C: 321-230-2559	George.J@southlandconstruction.com



Project Status Report as of April 25, 2019

OSCEOLA

SR 600/US 17-92 at Westgate Drive

FIN #	437599-1-52-01
CONTRACT #	E5Z47

Lump Sum

PROJECT DESCRIPTION: Resurfacing and changing median access at the intersection of South Orange Blossom Trail and Westgate Drive

				TIME	COST	
CONTRACTOR:	Valencia Construction Group	LET DATE:	12/04/2018	ORIGINAL:	110	\$490,000.00
FED. AID #:	N/A	NTP:	2/12/2019	CURRENT:	111	\$490,000.00
FUND TYPE	Construction	TIME BEGAN:	3/14/2019	ELAPSED:	39	\$54,404.00
		WORK BEGAN:	3/18/2019	% ORIGINAL:	35.45%	11.10%
		EST. COMPLETION:	Spring 2019	% TO DATE:	35.14%	11.10%

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	Ryan Flipse	O: 321-319-8134 C: 407-625-0342	ryan.flipse@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Vikaash Maharaj	C: 407-625-3799	vikaash@valenciacc.us

SEMINOLE

Widening US 17/92 from Shepard Road to Lake Mary Boulevard

FIN #	240196-1-52-01
CONTRACT #	T5557

Conventional Pay Item

PROJECT DESCRIPTION: Reconstruct US 17/92 from Shepard Road to Lake Mary Boulevard from a rural four-lane roadway to an urban six-lane roadway. This contract includes construction of a new bridge to replace the existing box culvert at Soldiers Creek.

				TIME	COST	
CONTRACTOR:	Bergeron Land Development	LET DATE:	12/09/2015	ORIGINAL:	990	\$53,326,000.00
FED. AID #:	N/A	NTP:	2/09/2016	CURRENT:	1,189	\$54,640,017.31
FUND TYPE	Construction	TIME BEGAN:	5/31/2016	ELAPSED:	1,056	\$42,044,206.72
		WORK BEGAN:	5/31/2016	% ORIGINAL:	106.67%	78.84%
		EST. COMPLETION:	Summer 2019	% TO DATE:	88.81%	76.95%

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	Chris Davis	O: 321-972-8616 C: 407-466-4151	cdavis@metriceng.com
FDOT PROJECT MANAGER	Jeff Oakes	O: 407-482-7835 C: 407-832-1354	jeff.oakes@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	Michael Heim	C: 954-295-2045	mheim@bergeroninc.com

SEMINOLE

SR 46 (East 25th Street) from Mellonville Avenue to SR 415 (East Lake Mary Boulevard)

FIN #	240216-2-52-01
CONTRACT #	T5548

Conventional Pay Item

PROJECT DESCRIPTION: Widen SR 46 (East 25th Street) to a four-lane roadway, including the addition of bike lanes and sidewalk.

				TIME	COST	
CONTRACTOR:	Southland Construction, Inc	LET DATE:	2/24/2016	ORIGINAL:	860	\$26,475,089.42
FED. AID #:	3141040P	NTP:	4/20/2016	CURRENT:	1,058	\$26,353,775.37
FUND TYPE	Construction	TIME BEGAN:	5/9/2016	ELAPSED:	1,075	\$26,462,210.73
		WORK BEGAN:	5/9/2016	% ORIGINAL:	125.00%	99.95%
		EST. COMPLETION:	Spring 2019	% TO DATE:	101.61%	100.41%

Project Accepted April 18, 2019

CONTACT		PHONE	EMAIL
PROJECT ADMINISTRATOR	Charles Long	O: 407-482-7830 C: 407-625-7591	charles.long@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:	George Jaoude	C: 407-889-9844	georgej@southlandconstruction.com



Project Status Report as of April 25, 2019

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from west of Old McDonald Road to east of Wekiva Park Road (Wekiva Parkway Section 6)						
FIN #	238275-7-52-01					
CONTRACT #	E5Y47					
Design Build						
PROJECT DESCRIPTION: Design 5.5 miles of limited access toll road largely along the existing State Road 46 corridor from west of Old MacDonald Road to east of Wekiva Park Road. The project will include designing: an additional non-tolled, service road for local travel; a new, higher-profile bridge that is aesthetically pleasing over the Wekiva River; and, three wildlife bridges to allow animals to pass safely between the Seminole State Forest, Rock Springs Run State Reserve and Lower Wekiva River Preserve.						
					TIME	COST
CONTRACTOR:	Superior Construction Co. Southeast	LET DATE:	3/22/2017	ORIGINAL:	1,270	\$234,544,468.00
FED. AID #:	3141036P	NTP:	6/27/2017	CURRENT:	1,360	\$232,375,345.09
FUND TYPE	Design Build	TIME BEGAN:	10/18/2017	ELAPSED:	664	\$126,747,209.28
		WORK BEGAN:	10/18/2017	% ORIGINAL:	52.28%	54.04%
		EST. COMPLETION:	Early 2021	% TO DATE:	48.82%	54.54%
CONTACT		PHONE		EMAIL		
CEI PROJECT ADMINISTRATOR		Araldo Larrazabal		C: 786-205-2699		arnaldo.larrazabal@rsandh.com
FDOT PROJECT MANAGER:		Rick Vallier		O: 386-943-5283 C: 386-846-4149		rick.vallier@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:		Jeremy Andrews		C: 904-509-0868		jandrews@superiorfla.com

SEMINOLE						
SR 436 from Boston Avenue to east of Anchor Road						
FIN #	434412-1-52-01					
CONTRACT #	T5609					
Lump Sum						
PROJECT DESCRIPTION: Mill and resurface, provide a continuous turn lane on westbound SR 436 at the hospital entrance, pedestrian and drainage improvements, and intersection improvements at Maitland Avenue						
					TIME	COST
CONTRACTOR:	Atlantic Civil Constructors Corp.	LET DATE:	3/28/2018	ORIGINAL:	240	\$2,876,724.92
FED. AID #:	D517111B	NTP:	6/01/2018	CURRENT:	281	\$2,926,724.92
FUND TYPE	Construction	TIME BEGAN:	6/24/2018	ELAPSED:	233	\$2,825,685.12
		WORK BEGAN:	6/24/2018	% ORIGINAL:	97.08%	98.23%
		EST. COMPLETION:	Spring 2019	% TO DATE:	82.92%	96.55%
Project Completed March 29, 2019						
CONTACT		PHONE		EMAIL		
CEI PROJECT ADMINISTRATOR		Scott Stagg		O: 407-319-7460 C: 407-362-1309		sstagg@drmp.com
FDOT PROJECT MANAGER		Charles Long		O: 407-482-7830 C: 407-625-7591		charles.long@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:		Chris Sousa		C: 407-277-8410		chris.sousa@atlantic-civil.com

SEMINOLE						
Pedestrian Safety Improvements - Ronald Reagan Blvd. from SR 434 to north of Palmetto Avenue						
FIN #	437931-1-52-01					
CONTRACT #	T5615					
Conventional Pay Item						
PROJECT DESCRIPTION: Pedestrian safety improvements along Ronald Reagan Blvd., including construction of buffered bike lanes, on-street parallel parking, brick pavers and signal modifications.						
					TIME	COST
CONTRACTOR:	American Lighting and Signalization LLC	LET DATE:	3/28/2018	ORIGINAL:	200	\$1,435,272.80
FED. AID #:	D517088B	NTP:	5/23/2018	CURRENT:	262	\$1,435,272.80
FUND TYPE	Construction	TIME BEGAN:	6/27/2018	ELAPSED:	266	\$628,063.67
		WORK BEGAN:	6/27/2018	% ORIGINAL:	133.00%	43.76%
		EST. COMPLETION:	Early 2019	% TO DATE:	101.53%	43.76%
CONTACT		PHONE		EMAIL		
PROJECT ADMINISTRATOR		Eric Plantier		O: 407-482-7847		eric.plantier@dot.state.fl.us
CONTRACTOR'S PROJECT MANAGER:		Travis Church		O: 904-886-4300 C: 904-334-7083		tchurch1@asplundh.com



Project Status Report as of April 25, 2019

LAKE AND SEMINOLE COUNTIES						
SR 429/46 from Wekiva Park Road to Orange Boulevard (Wekiva Parkway Section 7A)						
FIN #	240200-2					
CONTRACT #	T5626					
Design Build						
PROJECT DESCRIPTION: This project includes 3.53 miles of limited access toll road largely along the existing State Road 46 corridor from a half mile east of Wekiva Park Road to Orange Boulevard. The project also includes design of a non-tolled road for local travel.						
					TIME	COST
CONTRACTOR:	Astaldi Construction Corp.	LET DATE:	12/06/2017	ORIGINAL:	1,454	\$108,299,973.17
FED. AID #:	3141042P	NTP:	3/02/2017	CURRENT:	1,519	\$108,374,973.17
FUND TYPE	Design Build	TIME BEGAN:	4/2/2018	ELAPSED:	386	\$28,222,641.17
		WORK BEGAN:	4/2/2018	% ORIGINAL:	26.55%	26.06%
		EST. COMPLETION:	Summer 2022	% TO DATE:	25.41%	26.04%
CONTACT		PHONE			EMAIL	
CEI PROJECT ADMINISTRATOR		David Bowden	O: 386-333-9537 C: 407-873-1905		dbowden@go-IEI.com	
FDOT PROJECT MANAGER:		Jeff Oakes	O: 407-482-7835 C: 407-832-1354		jeff.oakes@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Allan Fadullon	C: 954-594-5848		a.fadullon@astaldi.com	

Volusia & Seminole Counties						
Interstate Lighting I-4 in Seminole and Volusia Counties						
FIN #	435056-1-52-01, 435056-1-52-02, 435053-1-52-01					
CONTRACT #	T5572					
Conventional Pay Item						
PROJECT DESCRIPTION: Installation of new lighting and signing improvements at the I-4 interchanges with US 17/92, Dirksen Drive, SR 472, Orange Camp Road, SR 44 and US 92, and CR 15 at US 17/92.						
					TIME	COST
CONTRACTOR:	Chinchor Electric Inc.	LET DATE:	6/14/2017	ORIGINAL:	700	\$6,749,944.86
CCEI:	Mehta & Associates	NTP:	8/14/2017	CURRENT:	765	\$6,768,975.90
FED. AID #:	0042275I	TIME BEGAN:	12/12/2017	ELAPSED:	496	\$6,704,553.82
FUND TYPE	Construction	WORK BEGAN:	12/12/2017	% ORIGINAL:	70.86%	99.33%
		EST. COMPLETION:	Early 2020	% TO DATE:	64.84%	99.05%
CONTACT		PHONE			EMAIL	
CEI SENIOR PROJECT ADMINISTRATOR		Sam Saleh	C: 407.467.6250		hsaleh@mehateng.com	
FDOT PROJECT MANAGER:		Glenn Raney	O: 386.740.3524 C:386.846.4862		michael.raney@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Brett Fudge	O: 386.774.1020 C: 386.804.0672		bfudge@chinchoelectric.com	

SEMINOLE COUNTY						
SR 429/46 from Orange Boulevard to Rinehart Road (Wekiva Parkway Section 8)						
FIN #	240200-4					
CONTRACT #	E5Z18					
Design Build						
PROJECT DESCRIPTION: Construct 2.63 miles of limited access toll road from Orange Boulevard to east of Rinehart Road. The project will include the new Wekiva Parkway interchange at I-4 that will connect with State Road 417.						
					TIME	COST
CONTRACTOR:	Lane Construction Corporation	LET DATE:	8/22/2018	ORIGINAL:	1,400	\$253,332,000.00
FED. AID #:	D517015B	NTP:	10/26/2018	CURRENT:	1,414	\$253,332,000.00
FUND TYPE	Design Build	TIME BEGAN:	10/26/2018	ELAPSED:	179	\$50,940,000.00
		WORK BEGAN:	10/26/2018	% ORIGINAL:	12.79%	20.11%
		EST. COMPLETION:	Late 2022	% TO DATE:	12.66%	20.11%
CONTACT		PHONE			EMAIL	
CEI SENIOR PROJECT ENGINEER		Bill Wages	O: 407-644-1898 C: 407-948-8281		bwages@metricng.com	
FDOT PROJECT MANAGER:		Kevin Hayden	O: 386-943-5284		kevin.hayden@dot.state.fl.us	
CONTRACTOR'S PROJECT MANAGER:		Kurt Mathiasmeier	C: 407-908-3229		kwmathiasmeier@laneconstruct.com	



Board Meeting Highlights – May 8, 2019

- **Chairwoman’s Announcements:** Commissioner Viviana Janer opened the meeting at 9:00 a.m. and welcomed everyone. Commissioner Victoria Siplin led the Pledge of Allegiance. Commissioner Janer noted that new Board members Commissioner Christine Moore and Commissioner Jay Zembower attended the MPOAC Institute and they spoke briefly about their experience. She congratulated Mayor John Dowless on the Belle Isle Commission recently electing him Mayor.
- **MetroPlan Orlando Executive Director’s Announcements:** Mr. Gary Huttman called attention to the numerous events staff participated in since the March Board meeting. He reported that no alternates were in attendance and introduced new Board member, Mr. M. Carson Good, representing Greater Orlando Aviation Authority. He noted guests in attendance which included Mr. Jim Martin, FHWA, Mr. Jim Harrison, LYNX and recipients of ReThink’s Best Workplaces for Commuters designation. In addition, Mr. John Wayne Smith and Ms. Angela Drzewiecki were in attendance to provide the legislative update later in the agenda. Mr. Huttman called attention to Ms. Cathy Goldfarb’s recent tenth anniversary at MetroPlan Orlando, SunRail’s fifth anniversary, Ms. Crystal Mercedes departing her position at MetroPlan Orlando and Ms. Nicole Nason’s appointment as the new Federal Highway Administrator. He reported that there was a good turnout for the April Board Workshop and that MetroPlan Orlando recently hosted a SunRail briefing and Tour for a group from Polk County. Mr. Huttman congratulated Ms. Cynthia Lambert, Ms. Mary Anne Horne and Ms. Virginia Whittington on their five FPRA awards. He informed Board members that a decision had been made to conduct the Strategic Business Plan Workshop during a portion of the June and July Board meetings.
- **Agenda Review:** Mr. Huttman called attention to two changes to the agenda. Mr. Stephen Alianiello would present the ReThink presentation and Ms. Rakinya Hinson would make the FDOT Certification presentation.
- **Public Comments:** None.
- Unanimously **Approved** Consent Items: A-K.
- Unanimously **Approved** the FDOT Amendment to the FY 2018/2019-2022/23 Transportation Improvement Program (TIP).
- **Other Business:** Presentations included: **ReThink Your Commute Report on Best Work Places** (Stephen Alianiello, ReThink); **Silver Star Road Project** (Nick Lepp, MetroPlan Orlando); **FDOT Certification** (Rakinya Hinson, FDOT); **Report on the 2019 Legislative Session** (John Wayne Smith, PSM)
- **Board Member Comments:** None
- **Public Comments:** Mr. David Bottomley commented on the lack of adequate truck parking and suggested looking at how Hillsborough County has addressed the problem.
- **Next Board Meeting – June 12, 2019 at MetroPlan Orlando**